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ESTIMATE RUN 06/30/2010

ESTIMATE SUMMARY 12:02:23

CONTID: C17256         ESTIMATE NO: 0013 PROG 2005

PCN: 17256-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470:SANTA FE TO I-25+BIKEPAT PERCENT TIME:

PROJECT NO: ES64701-118                   

C-470:SANTA FE TO I-25+BIKEPATH

NAME OF ROAD: 470A

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 06/30/2010 DATE TIME STARTED 07/09/2009

6374 S. RACINE CIRCLE DATE LET 05/14/2009 DATE WORK BEGAN 07/09/2009

 DATE AWARDED 05/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 07/09/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,911,357.12 PARTICIPATING $ $ 2,986,048.24

AWARD PROJECT AMT: 22,337,790.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -17,974.76

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.38

CALENDAR DAYS

CALENDAR DAYS

64.75%

9,132,717.90

2,986,048.24

2,968,073.48

2,968,073.48

$

$

$

$

16,778,639.22

0.00

16,778,639.22

123,733.44

16,902,372.66

-335,066.86

0.00

16,567,305.80

0.00

AMOUNT DUE 16,567,305.80 2,968,073.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,968,073.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

335.0 TIME ALLOW: 422

ORIG TIME ALLOW: 400
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

400.000

EACH

6.54000 0.000.000

0.00

0010 *REMOVAL OF CONCRETE PAVEMENT 17,395.000

10,468.000

202-00210  
 

35,000.000

SY  

16.02000 446,365.2627,863.000

167,697.36

0015 REMOVAL OF ASPHALT MAT 24.000

0.000

202-00220  
 

24.000

SY  

20.00000 480.0024.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 62,176.000

844.000

202-00240  
 

63,020.000

SY  

2.48000 156,289.6063,020.000

2,093.12

0025 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 8,603.000

0.000

202-00246  
 

8,603.000

SY  

5.45000 46,886.358,603.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

40,000.000

SF  

0.87000 0.000.000

0.00

0035 *REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

909.000

LF  

50.19000 0.000.000

0.00

0040 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

500.000

LF  

1.04000 0.000.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 9,019.000

1,838.000

202-01130  
 

14,082.000

LF  

1.96000 21,279.7210,857.000

3,602.48

0050 REMOVAL OF GUARDRAIL TYPE 4 852.000

322.000

202-01140  
 

1,174.000

LF  

10.90000 12,796.601,174.000

3,509.80

0055 *REMOVAL OF END ANCHORAGE 42.000

10.000

202-01300  
 

82.000

EACH

98.10000 5,101.2052.000

981.00
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 0.000

0.000

202-04002  
 

10.000

EACH

500.00000 0.000.000

0.00

0065 UNCLASSIFIED EXCAVATION 12,093.490

508.000

203-00000  
 

14,000.000

CY  

27.83000 350,699.4712,601.490

14,137.64

0070 MUCK EXCAVATION 6,050.650

0.000

203-00100  
 

6,051.000

CY  

34.03000 205,903.626,050.650

0.00

0075 *POTHOLING 367.750

0.000

203-01597  
 

400.000

HOUR

250.00000 91,937.50367.750

0.00

0080 SWEEPING 0.000

0.000

203-01620  
 

300.000

HOUR

100.00000 0.000.000

0.00

0085 TOPSOIL 1,285.000

174.000

207-00205  
 

6,000.000

CY  

21.97000 32,054.231,459.000

3,822.78

0090 *EROSION LOG 10,414.000

930.000

208-00005  
 

14,000.000

LF  

3.54000 40,157.7611,344.000

3,292.20

0095 CONCRETE WASHOUT STRUCTURE 7.000

3.000

208-00045  
 

15.000

EACH

381.50000 3,815.0010.000

1,144.50

0100 *STORM DRAIN INLET PROTECTION 102.000

0.000

208-00050  
 

130.000

EACH

163.50000 16,677.00102.000

0.00

0105 STABILIZED CONSTRUCTION ENTRANCE 3.000

0.000

208-00070  
 

4.000

EACH

5,450.00000 16,350.003.000

0.00

0110 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 77.000

0.000

208-00103  
 

150.000

HOUR

32.70000 2,517.9077.000

0.00
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 3.500

0.000

208-00105  
 

150.000

HOUR

70.85000 247.983.500

0.00

0120 EROSION CONTROL SUPERVISOR 411.500

0.000

208-00205  
 

1,470.000

HOUR

32.70000 13,456.05411.500

0.00

0125 *REPLACE CONCRETE PAVEMENT 65,655.860

0.000

210-03100  
 

65,656.000

SY  

81.95000 5,380,497.7365,655.860

0.00

0125 MATERIAL ALLOWANCE TIEBARS AND DOWELS -0.003

0.000SY  

3.04116 -0.01-0.003

0.00

0130 *SEEDING (NATIVE) 10.290

1.000

212-00006  
 

12.000

ACRE

523.20000 5,906.9311.290

523.20

0135 *SOIL CONDITIONING 10.090

1.000

212-00032  
 

12.000

ACRE

986.45000 10,939.7311.090

986.45

0140 *MULCHING (WEED FREE) 10.190

1.000

213-00003  
 

12.000

ACRE

490.50000 5,488.7011.190

490.50

0145 *MULCH TACKIFIER 1,347.000

81.000

213-00061  
 

2,400.000

LB  

2.45000 3,498.601,428.000

198.45

0150 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,225.000

0.000

216-00041  
 

2,000.000

SY  

2.94000 3,601.501,225.000

0.00

0155 AGGREGATE BASE COURSE (CLASS 5) 2,215.590

0.000

304-05000  
 

10,000.000

TON 

19.69000 43,624.972,215.590

0.00

0160 HOT MIX ASPHALT (PATCHING) (ASPHALT) 205.410

0.000

403-00720  
 

800.000

TON 

136.25000 27,987.11205.410

0.00



CONTID: C17256         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 EMERGENCY POTHOLE REPAIR 10.460

0.000

403-00800  
 

50.000

TON 

218.00000 2,280.2810.460

0.00

0170 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 2,823.780

15,240.340

403-09221  
 

55,330.000

TON 

81.86000 1,478,728.8618,064.120

1,247,574.23

0175 *MICRO-SURFACING SEAL COAT 6,356.320

4,639.160

409-09000  
 

18,000.000

TON 

196.20000 2,157,313.1810,995.480

910,203.19

0180 EMULSIFIED ASPHALT (SLOW-SETTING) 7,817.700

8,706.000

411-10255  
 

40,000.000

GAL 

2.45000 40,483.0716,523.700

21,329.70

0185 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 0.000

0.000

412-14000  
 

0.000

LF  

1.64000 0.000.000

0.00

0190 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 14,787.000

0.000

412-15000  
 

15,000.000

LF  

4.91000 72,604.1714,787.000

0.00

0195 *CROSS STITCHING 0.000

0.000

412-15050  
 

0.000

EACH

24.26000 0.000.000

0.00

0200 *HOT POURED CONCRETE JOINT SEALANT 0.000

0.000

412-19000  
 

0.000

LF  

16.35000 0.000.000

0.00

0205 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

909.000

LF  

202.74000 0.000.000

0.00

0205 MATERIAL ALLOWANCE EXP DEV: STEEL RAILS, RUBBER GLAND &
ADHESIVE

909.000

0.000LF  

78.57388 71,423.66909.000

0.00

0210 *ELASTOMERIC CONCRETE END DAM 0.000

0.000

518-02010  
 

228.000

CF  

413.11000 0.000.000

0.00
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PCN: 17256-BID    ESTIMATE RUN

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 MATERIAL ALLOWANCE WABOCRETE II 2 PART ELASTOMERIC 
CONCRETE

228.000

0.000CF  

201.66667 45,980.00228.000

0.00

0215 *CONCRETE (PATCHING) 637.600

0.000

601-06150  
 

700.000

SF  

109.00000 69,498.40637.600

0.00

0220 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 22.000

0.000

604-39050  
 

22.000

EACH

4,369.48000 96,128.5622.000

0.00

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,421.000

1,305.000

606-00301  
 

11,311.000

LF  

11.34000 98,952.848,726.000

14,798.70

0230 GUARDRAIL TYPE 7 (STYLE CA) 445.500

0.000

606-00710  
 

486.000

LF  

238.01000 106,033.46445.500

0.00

0235 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

18.000

EACH

713.95000 2,141.853.000

0.00

0240 *TRANSITION TYPE 3G 19.000

0.000

606-01370  
 

25.000

EACH

948.30000 18,017.7019.000

0.00

0245 *TRANSITION TYPE 3H 11.000

0.000

606-01380  
 

11.000

EACH

506.85000 5,575.3511.000

0.00

0250 *MEDIAN TERMINAL 9.000

6.000

606-01460  
 

18.000

EACH

3,264.55000 48,968.2515.000

19,587.30

0255 *END ANCHORAGE (NONFLARED) 30.000

5.000

606-02003  
 

45.000

EACH

1,738.55000 60,849.2535.000

8,692.75

0260 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-11300  
 

500.000

LF  

3.71000 0.000.000

0.00
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *FENCE (PLASTIC) 1,709.000

0.000

607-11525  
 

2,500.000

LF  

1.64000 2,802.761,709.000

0.00

0270 *CONCRETE BIKEWAY 17,356.700

10,468.000

608-00020  
 

35,000.000

SY  

39.72000 1,105,197.0827,824.700

415,788.96

0270 MATERIAL ALLOWANCE GEOMEMBRANE FABRIC 14,154.252

-10,467.970SY  

1.71712 6,329.793,686.282

-17,974.76

0275 *PLACE ASPHALT MILLINGS 10,325.000

6,004.000

608-01550  
 

20,000.000

SY  

2.79000 45,557.9116,329.000

16,751.16

0280 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

300.000

EACH

22.89000 0.000.000

0.00

0285 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

100.000

EACH

23.98000 0.000.000

0.00

0290 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

150.000

EACH

25.07000 0.000.000

0.00

0295 *LOCATION MARKER (FIBER OPTIC)(DOME) 79.000

0.000

612-00260  
 

79.000

EACH

62.68000 4,951.7279.000

0.00

0300 *2 INCH ELECTRICAL CONDUIT (BORED) 91,358.000

0.000

613-00206  
 

91,358.000

LF  

3.99000 364,518.4291,358.000

0.00

0305 *PULL BOX (24"X36"X24") 24.000

0.000

613-07023  
 

24.000

EACH

646.59000 15,518.1624.000

0.00

0310 *SIGN PANEL (SPECIAL) 0.000

200.000

614-00035  
 

200.000

SF  

27.25000 5,450.00200.000

5,450.00
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

32.000

614-01588  
 

32.000

EACH

419.65000 13,428.8032.000

13,428.80

0320 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

0.000

LF  

24.53000 0.000.000

0.00

0325 *LOOP DETECTOR WIRE 3,188.000

0.000

614-72875  
 

3,188.000

LF  

5.45000 17,374.603,188.000

0.00

0330 *TEST FIBER OPTIC CABLE 1.000

0.000

614-87350  
 

1.000

L S 

3,139.20000 3,139.201.000

0.00

0335 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 53,288.000

1,588.000

614-87498  
 

56,088.000

LF  

1.89000 103,715.6454,876.000

3,001.32

0340 *CONSTRUCTION SURVEYING 0.610

0.000

625-00000  
 

1.000

L S 

8,720.00000 5,319.200.610

0.00

0345 *MOBILIZATION 0.970

0.000

626-00000  
 

1.000

L S 

2,087,765.48000 2,025,132.520.970

0.00

0350 PUBLIC INFORMATION SERVICES 0.900

0.050

626-01000  
 

1.000

L S 

10,000.00000 9,500.000.950

500.00

0355 *EPOXY PAVEMENT MARKING 349.640

0.000

627-00005  
 

1,415.000

GAL 

52.32000 18,293.16349.640

0.00

0360 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,200.400

749.860

627-00012  
 

2,000.000

GAL 

31.61000 61,647.721,950.260

23,703.07

0365 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 829.000

3,267.000

627-01001  
 

8,035.000

SF  

7.63000 31,252.484,096.000

24,927.21
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *FLAGGING 4,421.500

1,189.500

630-00000  
 

6,500.000

HOUR

22.89000 128,435.795,611.000

27,227.66

0375 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

27.25000 0.000.000

0.00

0380 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

545.00000 0.000.000

0.00

0385 *TRAFFIC CONTROL INSPECTION 64.000

5.000

630-00007  
 

100.000

DAY 

54.50000 3,760.5069.000

272.50

0390 *TRAFFIC CONTROL MANAGEMENT 257.000

27.000

630-00012  
 

370.000

DAY 

545.00000 154,780.00284.000

14,715.00

0395 *UNIFORMED TRAFFIC CONTROL COORDINATION 2.000

0.000

630-00015  
 

100.000

HOUR

1.09000 2.182.000

0.00

0400 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.500

0.000

630-80335  
 

26.000

EACH

109.00000 599.505.500

0.00

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.500

0.000

630-80341  
 

230.000

EACH

54.50000 1,498.7527.500

0.00

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000

2.500

630-80342  
 

163.000

EACH

76.30000 6,218.4581.500

190.75

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.500

0.000

630-80343  
 

21.000

EACH

76.30000 801.1510.500

0.00

0420 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 467.375

0.000

630-80344  
 

1,335.000

SF  

21.80000 10,188.78467.375

0.00
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *PORTABLE MESSAGE SIGN PANEL 7.000

0.000

630-80355  
 

14.000

EACH

10,900.00000 76,300.007.000

0.00

0430 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

6.000

EACH

872.00000 1,744.002.000

0.00

0435 *DRUM CHANNELIZING DEVICE 105.500

0.000

630-80360  
 

550.000

EACH

32.70000 3,449.85105.500

0.00

0440 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

500.000

LF  

32.62000 0.000.000

0.00

0445 *TRAFFIC CONE 356.500

0.000

630-80380  
 

1,500.000

EACH

10.90000 3,885.85356.500

0.00

0450 *MOBILE PAVEMENT MARKING ZONE 2.000

0.000

630-80520  
 

5.000

DAY 

872.00000 1,744.002.000

0.00

0455 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

4.000

EACH

2,725.00000 0.000.000

0.00

0460 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000

0.000

630-85040  
 

4.000

EACH

38,150.00000 76,300.002.000

0.00

0465 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

889,824.170

F A 

1.00000 0.000.000

0.00

0470 F/A PARTNERING 305.900

0.000

700-70011  
 

2,200.000

F A 

1.00000 305.90305.900

0.00

0475 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

270,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 F/A FUEL COST ADJUSTMENT 11,858.790

0.000

700-70016  
 

150,000.000

F A 

1.00000 11,858.7911,858.790

0.00

0485 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0490 F/A ASPHALT CEMENT COST ADJUSTMENT 17,649.410

0.000

700-70019  
 

570,000.000

F A 

1.00000 17,649.4117,649.410

0.00

0495 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

8,640.000

HOUR

1.00000 0.000.000

0.00

0500 F/A OJT COLORADO TRAINING PROGRAM 1,368.000

0.000

700-70022  
 

9,000.000

F A 

1.00000 1,368.001,368.000

0.00

0505 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0510 F/A UNIFORM TRAFFIC CONTROL (OFFICER TIME) 21,931.480

0.000

700-70034  
 

41,280.000

F A 

1.00000 21,931.4821,931.480

0.00

0515 F/A EARLY COMPLETION OF WORK INCENTIVE 0.000

0.000

700-70035  
 

540,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0525 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0545 BLADING 41.500

0.000

203-01500  
 

100.000

HOUR

175.00000 7,262.5041.500

0.00
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 ADDED ITEM (FOOT)/ HOT POURED CONC JOINT SEALANT 
WITHOUT AGGREGATE

30,792.000

0.000

900-00012  
 

30,792.000

LF  

11.50000 354,108.0030,792.000

0.00

0555 ADDED ITEM (CUBIC YARD)/ ABC CLASS 5 RECYCLED CONCRETE 18,963.440

1,163.000

900-00004  
 

21,000.000

CY  

35.08000 706,035.5220,126.440

40,798.04

0560 GRAVEL BAG 80.000

0.000

208-00034  
 

100.000

LF  

9.35000 748.0080.000

0.00

0565 WATERPROOFING (MEMBRANE) 694.000

0.000

515-00120  
 

694.000

SY  

16.67000 11,568.98694.000

0.00

0570 ADDED ITEM (CUBIC YARD)/ REMOVAL OF PORTIONS OF PRESENT
STRUCTURE (CL 2)(SPECIAL)

6.784

0.000

900-00004  
 

7.000

CY  

2,260.50000 15,335.236.784

0.00

0575 CONCRETE (PATCHING) 5.811

0.000

601-06100  
 

6.000

CY  

2,684.00000 15,596.725.811

0.00

0580 REINFORCING STEEL (EPOXY COATED) 124.000

0.000

602-00020  
 

124.000

LB  

4.46000 553.04124.000

0.00

0585 ADDED ITEM (EACH)/ MOBILIZATION 10.000

0.000

900-00007  
 

10.000

EACH

587.40000 5,874.0010.000

0.00

0590 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 887.400

0.000

403-34871  
 

2,500.000

TON 

71.50000 63,449.10887.400

0.00

0595 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -15,000.000

-39,146.580

900-00006  
 

-15,000.000

DOL 

1.00000 -54,146.58-54,146.580

-39,146.58

0600 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,661.000

0.000

613-00200  
 

1,661.000

LF  

11.37000 18,885.571,661.000

0.00
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PCN: 17256-BID    ESTIMATE RUN 06/30/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 SOIL BINDER 5.000

0.000

213-00100  
 

5.000

ACRE

958.32000 4,791.605.000

0.00

0610 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT 
(BORED)(SPECIAL)

365.000

0.000

900-00012  
 

365.000

LF  

33.00000 12,045.00365.000

0.00

0615 PIPE EDGE DRAIN 0.000

950.000

605-82100  
 

950.000

LF  

14.50000 13,775.00950.000

13,775.00

0620 RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

3.00000 0.000.000

0.00

0625 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 
III) 

0.000

0.000

627-30327  
 

0.000

SF  

14.30000 0.000.000

0.00

0630 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

0.000

SF  

9.90000 0.000.000

0.00

CAT 16,857,372.602,968,073.4825,866,357.12CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0535 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0540 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

CAT 45,000.000.0045,000.00CURRENT AMT0400 $ $ $

$16,902,372.602,968,073.48$25,911,357.12$CURRENT AMTPROJECT TOTAL


